COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 11/ 2011

ESTI MATE SUMVARY

CONTI D C17843 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 17843- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 3.0 DAYS TI VE ALLOW 115 WORK DAYS
|-25 Rubbilization 34 South Gaps PERCENT TI ME: 2.61 ORI G TI ME ALLOW 115 WORK DAYS
PRQJECT NO I M 0253- 216

1 -25 RUBBI LI ZATI ON 34 SOUTH GAPS

NAME OF ROAD: 025A

PRQJECT COUNTI ES: LARI MER VELD, REG ON 4

CONTRACTOR:

AGGREGATE | NDUSTRIES - WCR, I NC. PAY PERI CD ENDI NG 04/ 29/ 2011 DATE TI ME STARTED 04/25/ 2011

1707 COLE BOULEVARD SUI TE 100 DATE LET 01/13/2011 DATE WORK BEGAN

DATE AWARDED 01/ 25/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 18/ 2011 DATE ACCEPTED
GOLDEN CO 80401 303/ 985- 1070 DATE NOTI CE TO PROCEED 04/ 25/ 2011
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI:  $ 6,021, 367. 95 PARTI Cl PATI NG $ 61, 557. 50 $ 61, 557. 50

AWARD PROJECT AM: $ 5,149, 467. 95 NON PARTI Cl PATI NG 0. 00 0. 00

PERCENT COVPLETE: 1. 02% TOTAL EARNI NGS 61, 557. 50 61, 557. 50

FUNDS AVAI LABLE: $ 5,959,810.45 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 61, 557. 50 61, 557. 50

TOTAL CLAI MB: $ 0.00 RETAI NAGE -1,846.73 -1,846.73
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 59, 710. 77 59, 710. 77
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 59, 710. 77 59, 710. 77
OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s s9,710.77

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17843 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 17843-BI D ESTI MATE RUN 05/ 11/ 2011
PRQJECT: I M 0253-216 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00170 *@inding And Texturing Concrete Pavenent 5, 040. 000 0. 000
SY 0. 000 0. 00
5.10000 0. 000 0. 00
0010 202-00201 Renoval of Curb 1, 579. 000 0. 000
LF 0. 000 0. 00
3. 25000 0. 000 0. 00
0015 202-00210 *Renmoval of Concrete Pavenent 86. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0020 202-00215 *Removal of Concrete Pavenent (Pl aning) 33, 883. 000 0. 000
SY 0. 000 0. 00
6. 40000 0. 000 0. 00
0025 202-01130 *Renoval of Quardrail Type 3 5, 622. 000 0. 000
LF 0. 000 0. 00
2.90000 0. 000 0. 00
0030 202-01170 *Renoval of Quardrail Type 7 1, 044. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0035 202-01200 *Renoval of Tensioned Cable Barrier 7,322.000 0. 000
LF 0. 000 0. 00
1. 30000 0. 000 0. 00
0040 202-01300 *Removal of End Anchorage 36. 000 0. 000
EACH 0. 000 0. 00
129. 00000 0. 000 0. 00
0045 202- 05008 *Sawi ng Concrete (8 Inch) 9, 804. 000 0. 000
LF 0. 000 0. 00
3. 05000 0. 000 0. 00
0050 203- 00060 *Enbankment Material (Conplete In Place) 8, 701. 000 0. 000
CY 0. 000 0. 00
25. 00000 0. 000 0. 00
0055 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00



CONTI D C17843 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17843-BI D ESTI MATE RUN 05/ 11/ 2011
PRQJECT: I M 0253- 216 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 207-00205 Topsoi | 2, 350. 000 0. 000
(924 0. 000 0. 00
20. 60000 0. 000 0. 00
0065 208-00002 *Erosion Log (12 Inch) 2,500. 000 0. 000
LF 0. 000 0. 00
3.50000 0. 000 0.00
0070 208-00011 *Erosion Bales (Wed Free) 15. 000 0. 000
EACH 0. 000 0. 00
9. 65000 0. 000 0.00
0075 208-00034 *&avel Bag 1, 000. 000 0. 000
LF 0. 000 0. 00
3.20000 0. 000 0. 00
0080 208-00045 *Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 325. 00000 0. 000 0. 00
0085 208- 00070 *Vehi cl e Tracking Pad 4.000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0090 208-00103 *Renoval and Disposal of Sedinment (Labor) 44. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0095 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 66. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0100 208- 00205 *Erosion Control Supervisor 220. 000 0. 000
HOUR 4.500 202. 50
45. 00000 4.500 202. 50
0105 210-00060 *Reset Mar ker 4. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0110 210-01130 *Reset Cuardrail Type 3 1, 568. 000 0. 000
LF 0. 000 0. 00
9. 55000 0. 000 0.00



CONTI D C17843 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17843-BI D ESTI MATE RUN 05/ 11/ 2011
PRQIECT: I M 0253- 216 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210-01200 *Reset End Anchor age 6. 000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0. 00
0120 212-00006 *Seedi ng (Native) 4. 500 0. 000
ACRE 0. 000 0. 00
455. 00000 0. 000 0. 00
0125 212-00032 *Soi | Condi tioning 4. 500 0. 000
ACRE 0. 000 0. 00
2,150. 00000 0. 000 0. 00
0130 213-00002 *Mil ching (Weed Free Hay) 4.500 0. 000
ACRE 0. 000 0. 00
455. 00000 0. 000 0. 00
0135 213-00061 *Mil ch Tacki fier 450. 000 0. 000
LB 0. 000 0. 00
8. 05000 0. 000 0. 00
0140 216-00041 *Soi | Retention Bl anket (Straw Coconut) 500. 000 0. 000
SY 0. 000 0. 00
3.10000 0. 000 0. 00
0145 217-00000 *Her bi ci de Treat nent 7,322.000 0. 000
SY 0. 000 0. 00
0. 45000 0. 000 0. 00
0150 304- 06009 Aggregate Base Course (O ass 6) (Special) 12, 946. 000 0. 000
TON 0. 000 0. 00
15. 10000 0. 000 0. 00
0155 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 020. 000 0. 000
TON 0. 000 0. 00
120. 00000 0. 000 0. 00
0160 403-09210 *Stone Matrix Asphal t 11, 781. 000 0. 000
TON 0. 000 0. 00
80. 90000 0. 000 0. 00
0165 403-33871  *Hot M x Asphalt (Gading S) (100) (PG 76-28) 30, 893. 000 0. 000
TON 0. 000 0. 00
59. 30000 0. 000 0. 00



CONTI D C17843 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17843-BI D ESTI MATE RUN 05/ 11/ 2011
PRQIECT: I M 0253- 216 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 412-18050 *Rubbi | i zati on of Concrete Pavenent 73, 145. 000 0. 000
SY 0. 000 0. 00
4. 60000 0. 000 0. 00
0175 507-00101 *Concrete Slope and Ditch Paving (Reinforced 7, 322. 000 0. 000
LF 0. 000 0. 00
16. 60000 0. 000 0. 00
0180 601- 03000 *Concrete Oass D 3. 000 0. 000
CY 0. 000 0. 00
270. 00000 0. 000 0. 00
0185 601- 04000 *Concrete Cass E 20. 000 0. 000
CY 0. 000 0. 00
950. 00000 0. 000 0. 00
0190 605-82100 Pi pe Edge Drain 3, 749. 000 0. 000
LF 0. 000 0. 00
6. 80000 0. 000 0. 00
0195 605- 84000 Subsurface Drain Qutlet 205. 000 0. 000
LF 0. 000 0. 00
20. 50000 0. 000 0. 00
0200 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 6,017. 000 0. 000
LF 0. 000 0. 00
13. 45000 0. 000 0. 00
0205 606-00710 *Quardrail Type 7 (Style CA) 1, 048. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0. 00
0210 606-01340 *End Anchorage Type 3D 5. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0215 606-01370 *Transition Type 3G 16. 000 0. 000
EACH 0. 000 0. 00
1, 315. 00000 0. 000 0. 00
0220 606-01395 *Transition Type 3L 6. 000 0. 000
EACH 0. 000 0. 00
590. 00000 0. 000 0. 00



CONTI D C17843 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17843-BI D ESTI MATE RUN 05/ 11/ 2011
PRQIECT: I M 0253- 216 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 606-01460 *Medi an Ter m nal 6. 000 0. 000
EACH 0. 000 0. 00
2, 850. 00000 0. 000 0. 00
0230 606- 02005 *End Anchor age (Fl ared) 17. 000 0. 000
EACH 0. 000 0. 00
1, 425. 00000 0. 000 0. 00
0235 606-20010 *Tensi oned Cabl e Barrier 7,322.000 0. 000
LF 0. 000 0. 00
13. 05000 0. 000 0. 00
0240 606-21010 *End Anchorage (Tensioned Cable Barrier) 9. 000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0. 00
0245 609-60011  Curb Type 6 (Section M 1, 579. 000 0. 000
LF 0. 000 0. 00
9. 20000 0. 000 0. 00
0250 612-00001  *Delineator (Type I) 82. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0255 612-00002 *Del i neator (Type I1) 8. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0260 612-00003 *Del i neator (Type II1) 5. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0265 614-80385 *Runble Strip 32,812. 000 0. 000
LF 0. 000 0. 00
0. 45000 0. 000 0. 00
0270 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
26, 000. 00000 0. 000 0. 00
0275 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
190, 000. 00000 0. 000 0. 00



CONTI D C17843 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17843-BI D ESTI MATE RUN 05/ 11/ 2011
PRQJECT: I M 0253- 216 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 627-00005 *Epoxy Pavement Mar ki ng 39. 000 0. 000
GAL 0. 000 0. 00
165. 00000 0. 000 0. 00
0285 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 195. 000 0. 000
GAL 0. 000 0. 00
120. 00000 0. 000 0. 00
0290 630- 00000 *Fl aggi ng 8, 000. 000 0. 000
HOUR 70. 000 70. 00
1. 00000 70. 000 70. 00
0295 630- 00007 *Traffic Control Inspection 49. 000 0. 000
DAY 2.000 160. 60
80. 30000 2.000 160. 60
0300 630-00012 *Traffic Control Managenent 165. 000 0. 000
DAY 3. 000 1, 710. 00
570. 00000 3. 000 1, 710. 00
0305 630- 00015 *Uni formed Traffic Control Coordination 80. 000 0. 000
HOUR 0. 000 0. 00
1. 10000 0. 000 0. 00
0310 630-80002 *Fl ashi ng Beacon (Sol ar) 8. 000 0. 000
EACH 2.000 1, 820. 00
910. 00000 2.000 1, 820. 00
0315 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0320 630-80341 *Construction Traffic Sign (Panel Size A) 83. 000 0. 000
EACH 4. 000 214. 00
53. 50000 4. 000 214.00
0325 630- 80342 *Construction Traffic Sign (Panel Size B) 126. 000 0. 000
EACH 9. 500 508. 25
53. 50000 9. 500 508. 25
0330 630-80343 *Construction Traffic Sign (Panel Size C 48. 000 0. 000
EACH 6. 500 347.75

53. 50000 6. 500 347.75



CONTI D C17843 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 17843-BI D ESTI MATE RUN 05/ 11/ 2011
PRQIECT: I M 0253- 216 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-80344 *Construction Traffic Sign (Special) 604. 000 0. 000
SF 0. 000 0. 00
16. 10000 0. 000 0. 00
0340 630-80355 *Portabl e Message Sign Panel 8. 000 0. 000
EACH 2.000 10, 700. 00
5, 350. 00000 2.000 10, 700. 00
0345 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 0. 000
Type
ype) EACH 1. 000 860. 00
860. 00000 1. 000 860. 00
0350 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 0. 000 0. 00
21.50000 0. 000 0. 00
0355 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 0. 000
EACH 0. 000 0. 00
59. 00000 0. 000 0. 00
0360 630- 80380 *Traffic Cone 600. 000 0. 000
EACH 72.000 464. 40
6. 45000 72.000 464. 40
0365 630-85006 *| npact Attenuator (Sand Filled Plastic Barrel) 4. 000 0. 000
(Temporary) EACH 0. 000 0. 00
2, 680. 00000 0. 000 0. 00
0370 630- 85020 *Mobi | e Attenuator 2.000 0. 000
EACH 1. 000 13, 900. 00
13, 900. 00000 1. 000 13, 900. 00
0375 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70011 F/ A Partnering 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70012 F/ A Asphalt Pavenent |ncentive 160, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17843 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17843-BI D ESTI MATE RUN 05/ 11/ 2011
PRQIECT: I M 0253- 216 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0390 700-70016 F/ A Fuel Cost Adj ustnent 175, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70018 F/ A Roadway Snoot hness | ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 175, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70022 F/ A QIT Col orado Training Program 2,100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70021 F/ A On- The-Job Trai nee 800. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 5,990, 217.95 $ 30, 957.50 % 30, 957. 50
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0425 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 19, 000. 00
19, 000. 00000 1. 000 19, 000. 00
0430 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 0. 950 10, 450. 00
11, 000. 00000 0. 950 10, 450. 00
0435 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 150. 00
1, 150. 00000 1. 000 1, 150. 00
CAT 0400 CURRENT AMI $ 31,150.00 $ 30, 600. 00 $ 30, 600. 00
PRQIECT TOTAL CURRENT AMI $ 6,021,367.95 % 61,557.50 % 61, 557. 50



